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PROJECT San Jacinto River Waste Pits TCRA Maintenance CONTRACT NO.  

CONTRACTOR Benchmark Ecological Services, Inc. 
USA Environment, LP 

SUPERINTENDENT N/A 

DAY OF WEEK & DATE: Wednesday, March 23, 2016 REPORT NO. 10 

WEATHER Cloudy, winds from southeast, light rain in the late 
afternoon 

TEMPERATURE L: 66  H: 75 degrees F  

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity and hours): 
2 – Benchmark Ecological Services 
4 – USA Environment 
3 – NCS  
 

CAT 259D skid steer 
 

TIDE INFORMATION: HEALTH AND SAFETY INFORMATION: 
Time:  n/a Height: n/a No incidents or near misses on this date. 

CHRONOLOGICAL ACCOUNT OF DAY'S WORK: 
 
0700 to 0750 – Anchor QEA and Benchmark Ecological (Benchmark) personnel arrive at Site. 
 
0820 – Benchmark health and safety meeting. 
 
0830 to 1210 – Benchmark and AQ staff resume cap maintenance activities. Four locations completed. Two additional 
locations will be repaired on 3/24. 
 
0915 – USEPA onsite. 
 
0920 – USA onsite. 
 
0940 to 1030– USA installs 15’ poles on anchor blocks. 
 
1115 – USA demobilizes from Site. 
 
1200 – H. Samaha arrives onsite. 
 
1335 – USEPA demobilizes from Site. 
 
1340 to 1650 – Continued cap maintenance activities. 
 
1435 to 1445 – NCS personnel arrive onsite. 
 
1450 – NCS health and safety meeting. 
 
1455 to 1840 – NCS installs security camera components at CAM-03. 
 
1710 – Benchmark and R. Coupe offsite. 
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1850 – NCS personel and H. Samaha offsite. 
 
Summary of Progress on this Date: 

• Completed cap maintenance activities at locations 11, 12, and area that skid steer was disabled. An additional 
area discovered during the final probing was also repaired. 

• USA installed 15’ posts at the three security camera locations. 
• NCS continued installation of security camera system. 

 
Persons Onsite on this Date: 
Rick Coupe, Holly Samaha (Anchor QEA) 
Matthew Jay, Kevin Kicheline (Benchmark) 
Valmichael Leos (USEPA) 
USA Environment personnel  
NCS personnel  
 
Material Delivery Summary as of this Date: 
 

Material Units 
Delivered 

(units) 
Delivery Verification 

Method 
Preceding 

Delivered Total                       
Total Delivered for 

Project 

Type C 
cubic 
yards 0 Truck bed measure 18-20 18-20 

Pea Gravel Tons 0 Truck bed measure 14 14 
           

TESTS PERFORMED: None 

 PHONE LOG:  
0800 – R. Coupe call with D. Keith to discuss maintenance activities. 
1114 – R. Coupe call with W. Mears and H. Samaha to discuss maintenance and probe activities. 
1700 – R. coupe call with W. Mears to discuss cap maintenance progress. 
1538, 1847 – H. Samaha call with W. Mears to discuss security camera installation progress. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below) FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

Five photographs with captions None 

QA REPRESENTATIVE Rick Coupe HRS 10 DATE 3/23/2016 

QA REPRESENTATIVE Holly Samaha HRS 6.75 DATE 3/23/2016 
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Photograph 1 – Type C armor rock loaded on pontoon barge for placement during cap maintenance. 

 

  
Photograph 2 – Benchmark cutting geotextile for cap maintenance. 
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Photograph 3 – Cap maintenance at location of disabled skid steer area. 
 

 
Photograph 4 – USA installing a 15’ security camera post. 
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Photograph 5 – Partially installed security camera system at CAM-03. 
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